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Dear Supervisors:

DEPARTMENT OF PUBLIC WORKS:
LAC+USC MEDICAL CENTER REPLACEMENT PROJECT
APPROVAL OF CONSTRUCTION CHANGE ORDER FOR

ANGIOGRAPHY ROOMS MEDICAL GAS SYSTEMS
MCCARTHY/CLARK/HUNT, A JOINT VENTURE; CONTRACT PW-12641

SPECS. 6550; C.P. 70787
(FIRST DISTRICT) (4 VOTES)

IT IS RECOMMENDED THAT YOUR BOARD:

Approve and authorize the Director of Public Works to execute a change order with
McCarthy/Clark/Hunt, a Joint Venture, to provide revisions to the medical gas
systems in three angiography rooms in the Diagnostic and Treatment building for a
$290,000 not-to-exceed amount.

REASON AND SCOPE - RECOMMENDATION

Unforeseen condition D Regulatory agency requirement D

Drawing coordination i: Previously approved scope change D

Contract supplement D Errors and omissions D

Equipment procurement process i:

K:\2007 Word Chron\FAM\C
"To Enrich Lives Through Effective And Caring Service"



The Honorable Board of Supervisors
September 18,2007
Page 2

Approving the recommended action will allow the general contractor, McCarthy/Clark/Hunt,
to relocate the floor-mounted utility pedestals in the three angiography rooms to the walls
and ceilings. The pedestals provide medical gases and electrical receptacles to an area
under and/or around the procedure table. The original construction documents provided a
design for three angiography rooms based on using General Electric (GE) Medical
angiography equipment. During the medical equipment procurement process, Siemens
was selected as the apparent lowest responsible bidder for this equipment. The Siemens
equipment is not compatible with the original design, because the Siemens table tilts and
pivots, thereby requiring the medical gases to be relocated to the wall at the head of the
patient table and in overhead ceilng-mounted medical gas hose reels. The electrical
receptacles will stay as floor-mounted receptacles.

This change is the second large change for the angiography rooms. The first change
approved by your Board of Supervisors (Board) on March 7, 2006, implemented changes
to the electrical ducts and power supply conduits to 26 rooms in the Diagnostic and
Treatment Building for a total cost of $1,400,000, of which $369,000 was for three
angiography rooms. The proposed second change order will allow the contractor to
complete the installation of the medical gas systems in the three angiography labs in the
Diagnostic and Treatment building with no delay to the project schedule.

Cost negotiations for this change have not been finalized. We estimate that the total cost
will not exceed $290,000. However, if the final value exceeds the cost estimate, we will
return to your Board for approval. The Department of Public Works issued a proceed order
in the amount of $130,000 for a portion of this work to avoid delay impact, and that amount
is included in the recommended $290,000. The estimated cost of the two change orders to
the angiography rooms, totaling $659,000, is funded within the current project budget,
including $511,000 savings resulting from purchasing the equipment from Siemens rather
than GE. Also, the cost of the medical gas modifications could not have been avoided
even if GE equipment had been purchased because, due to the advances in technology
within the past 10 years, there would have been some modifications required even to
accommodate the GE equipment.

We have reviewed the above recommendation as well as the potential cost and schedule
impacts with the Project Advisory Committee. This change order is considered to be within
the scope of the project.

There is sufficient appropriation available in the Fiscal Year 2007-08 Capital

Projects/Refurbishments Budget - LAC+USC Medical Center Replacement Project (C.P.
70787) to fund this action.
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CONCLUSION

Upon approval of the recommendations, please forward an adopted, stamped copy of the
Board letter to my office.

Respectfully submitted,wØ~
WILLIAM T FUJIOKA
Chief Executive Officer
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c: County Counsel
Department of Health Services
Department of Public Works
Project Advisory Committee
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